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Dear Ms. Manheimer: 

Attached is the January 2013 monthly progress report for the North Hollywood Operable Unit (NHOU), 
pursuant to the Administrative Settlement Agreement and Order on Consent for Remedial Design (RD­
AOC) for the North Hollywood Operable Unit (NHOU). 

Please contact me at (51 0) 663-3996 if you have questions regarding this submittal. 

Sincerely, 

AMEC Environment & Infrastructure, Inc. 

Michael Taraszki, PG, CHG, PMP 
Project Manager 
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JANUARY 2013 NHOU PROGRESS REPORT 

 
Activities Completed for the Report Period  

 On January 24, 2013, EPA stated they have no further questions regarding AMEC responses to 
EPA comments regarding the Building Conditions Assessment report. 

 Continued to discuss access agreement needs for privately owned monitoring wells: 

o Well 4909F: Vulcan Materials has not permitted access to this well; we have reiterated 
our requests for their schedule to install the replacement well. 

o Well 4928A: Maintained communications with EPA regarding Los Angeles County 
access to this well to analyze a sample for all NHOU COCs. 

 Completed the first semi-annual sampling event of the Phase 1 Pre-Design Investigation, 
including: 

o Downhole electronic borehole flow (EBF) meter measurements completed at wells NH-
C19360, NH-C09-360, NH-C23-310, NH-C05-460, NH-C10-360, and NH-C10-280. 

o Pneumatic slug testing completed at NH-C01-450, NH-C02-325, NH-C03-380, NH-C09-
310, NH-C10-280, NH-C12-280, NH-C13-385, NH-C14-250, NH-C16-390, NH-C17-
255, NH-C22-460, and NH-C23-310. Wells NH-C24-410 and NH-C04-240 were not 
accessible, and NH-C07-300 was not able to be tested by the pneumatic method due to a 
partially unsaturated screen interval. 

 Provided final laboratory analytical reports to EPA for samples collected as part of the Phase 1 
Pre-Design Investigation, pursuant to the AOC. Reports were also provided to LADWP for 
samples collected from LADWP-owned monitoring wells, pursuant to our access agreement. 

 Terminated efforts to remove the submersible pump from well NH-C05-320; equipment left in 
place will not impair future monitoring at this location; however, EBF measurements cannot be 
collected. 

 Returned submersible pump to Lockheed Martin for their well LA1-CW05. 

Issues and Corrective Actions  
 LADWP has requested that AMEC install new pumps (to be provided by LADWP) in wells 

4918A and 4909C because the existing pumps were not operable. AMEC plans to install 
LADWP-provided pumps following the second semi-annual sampling event of the Phase 1 Pre-
Design Investigation. 

 Los Angeles County has denied our requests to access well 4928A or to allow collection of a split 
sample so that all NHOU COCs (including hexavalent chromium and 1,4-dioxane) could be 
evaluated. EPA has been notified previously and we understand they will contact LA County to 
discuss the situation and develop an appropriate corrective action. 

 On September 21, 2012, Vulcan Materials denied our August 6, 2012 request to sample well 
4909F and requested that we wait for its replacement well to be installed and sample it instead. 
AMEC has received the replacement well design but neither their installation schedule nor work 
plan have been provided as of February 8, 2013. AMEC will continue to review the situation with 
EPA to develop an appropriate corrective action. 

 Pneumatic slug testing at three wells could not be completed due to access issues and low water 
levels; other testing has been completed using an inflatable packer manifold. 



Ms. Kelly Manheimer 
Monthly Status Report – NHOU Second Interim Remedy 
10 February 2013 

AMEC Environment & Infrastructure www.amec.com 
2101 Webster Street, 12th Floor 
Oakland, California 94612 
Phone: (510) 663-4100 
Fax: (510) 663-4141 

Anticipated Activities for the Next Six Weeks 
 Receive Final EPA comments on the Phase 1 Pre-Design Investigation Work Plan (conditionally 

approved by EPA on September 19). 

 Submit a draft access agreement to LADWP and prepare for drilling two boreholes on LADWP 
property and completing them as piezometers, and performing aquifer tests at three of the NHOU 
extraction wells. 

 Collect groundwater samples at privately-owned monitoring wells as part of the first semi-annual 
event of the Phase 1 Pre-Design Investigation, pending completion of access agreements. 

 Attend a meeting with EPA and LADWP to be scheduled by EPA to discuss the Groundwater 
Management Plan. 

 Pneumatic slug testing at NH-VPB-04 (as a replacement to NH-C04-240), NH-C19-290, and 
NH-C19-360. 

Unresolved Issues/Potential Impacts to Schedule/Work Plan  
 Access agreements to private well owners’ properties may require EPA assistance to ensure 

groundwater monitoring data are obtained from monitoring wells included in the Phase 1 Pre-
Design Investigation Work Plan. Delays in establishing access agreements may result in revision 
of the schedule for groundwater monitoring and/or drilling. EPA support will be requested if 
required. 

 Removal of submersible pumps from EPA-owned monitoring wells and development of 
communication plan took longer than expected. Phase 1 Pre-Design Investigation field schedule 
has been revised accordingly, but the overall project schedule will not be substantively affected. 

 Drilling, piezometer installation, and aquifer testing associated with the Phase 1 Pre-Design 
Investigation is pending completion of an access agreement with LADWP. EPA support will be 
requested if required. 




